Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID: 5551 Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID: 5551 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0004 Pay Period End Date:  11.08.2016 Est Number: 0004 Pay Period End Date:  11.08.2016
Contract Location: Total to Date  Prev to Date This Estimate
WYOMING LINE - BUSHNELL INTERCHANGE (EB) Estimate Type: PROG Current Contract Amt Total Earnings $661,113.14 $559,734.34 $101,378.80
$434,217.66 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $661,113.14 $559,734.34 $101,378.80
ontractor: Date Lot 12172015 $433.635.66 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ate Let: e Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“dej- ;i-ijzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .07. .
PO BOXQ ! 152% Net Earnings  $661,113.14  $559,734.34  $101,378.80
Date Notice for Work to )
Begin: 09.06.2016 % Time Comp
VICTOR IA 52347-0916 gin: - I9.58- 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.14.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.08.2016 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KIMBALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51551 000 NH-80-1(193) 080 0.00 9.51 SPECIALTY Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $661,113.14 $559,734.34 $101,378.80
Project Manager District Engineer
Jacobs, Maryanne 11.18.2016 Parks, Thomas (Drew) 11.18.2016
Construction Engineer Controller
Halstead, Kerri 11.21.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Est Number: 0004 Pay Period End Date:  11.08.2016 Est Number: 0004 Pay Period End Date:  11.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.12 487.00 356.380 173,557.06
0001 0001 0001.00 100.00 41.000 4,100.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 356.380 173,557.06
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 41.000 4,00.00 DPEPTH 497.665 242,362.86
CONTROL DEVICES 19.000 1,900.00 13.444 6,547.23
3.000 300.00  po10 0010 3039.13 481.00 170.200 81,866.20
0002 0002 0001.08 0.50 3,500.000 1,750.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 170.200 81,866.20
BARRICADE, TYPE Il BDAY 3,500.000 1,750.00 DEPTH 221.147 106,371.71
5,255.000 2,627.50 15.567 7,487.73
794.000 397.00  go11 o011 6960.15 1,500.00 15.300 22,950.00
0003 0003 0001.10 10.50 102.000 1,071.00 BRIDGE APPROACH REPAIR cy 15.300 22,950.00
BARRICADE, TYPE Il BDAY 102.000 1,071.00 54.404 81,606.00
132.000 1,386.00 16.433 24,649.50
23.000 24150 0012 0012 8028.01 200.00 14.220 2,844.00
0004 0004 0001.75 8.40 320.000 2,688.00 FOUNDATION COURSE REPLACEMENT cy 14.220 2,844.00
TEMPORARY SIGN DAY EACH 320.000 2,688.00 27.984 5,596.80
524.000 4,401.60 5.749 1,149.80
84.000 70560 0013 0013 L860.50 1,000.00 1.000 1,000.00
0005 0005 0001.90 8.40 492.000 4,132.80 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
SIGN DAY EACH 492.000 4,132.80 CONTRACTOR COMPLIANCE 1.000 1,000.00
585.000 4,914.00 0.000 0.00
110.000 92400 4000 4000 0020.00 2.00 0.000 0.00
0006 0006 0002.97 495.00 20.000 9,900.00 TRAINING HOUR 291.000 582.00
FLASHING ARROW PANEL DAY 20.000 9,900.00 651.750 1,303.50
48.000 2376000 OJThours 651.750 1,303.50
8.000 3,960.00 GROUP 8 SPECIALTY Contracted 433,635.66
0007 0007 0030.90 61,500.00 1.000 61,500.00 Current 434,217.66
MOBILIZATION LS 1.000 61,500.00 In place 661,113.14
1.000 61,500.00 This Estimate 101,378.80
1.000 61,500.00 Totals for contract Contracted 433,635.66
0008 0008 3039.11 879.00 75.400 66,276.60 Current 434,217.66
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 75.400 66,276.60 In place 661,113.14
DEPTH 139.230 122,383.17 This Estimate 101,378.80
-8.859 -7,787.06







